

Certificate of Delivery and Acceptance

Assist Forward (AAF) – Vehicle Consignment Sales Management Platform

Project Name	:	Assist Forward (AAF) – Vehicle Consignment Sales Management Platform
Project Scope	:	Web Platform, Mobile Application (iOS & Android)
Client	:	Apple Auto Network Co., Ltd. (Applenet / HITS)
Vendor	:	PT Logique Digital Indonesia
Delivery Date	:	1 June 2025
Document Date	:	_____
Prepared By	:	PT Logique Digital Indonesia – Project Management Office

1. Purpose and Scope

Certificate of Delivery and Acceptance formally documents the completion and handover of the Assist Forward (AAF) platform by PT Logique Digital Indonesia to Apple Auto Network Co., Ltd. (hereinafter referred to as "the Client"). This document serves as the official acceptance record following the successful completion of User Acceptance Testing (UAT).

All deliverables listed in this document have been implemented, tested, and verified in accordance with the agreed Business Requirements Document (BRD) and UAT Test Cases. By signing this document, the Client confirms receipt and acceptance of all items herein.

2. Deliverables & Feature Acceptance

The following features, modules, and deliverables have been completed and are hereby submitted for acceptance:

No	Module	Feature / Deliverable	Status
1	Web Platform	Authentication & Authorization (Login, Role-based Access, SSO)	✓ Completed
2	Web Platform	Dashboard – Super Admin (System Overview, Analytics, KPIs)	✓ Completed
3	Web Platform	Dashboard – Store Admin (Branch-level Sales Overview)	✓ Completed

No	Module	Feature / Deliverable	Status
4	Web Platform	Vehicle Consignment Management (Register, Track, List, Detail)	✓ Completed
5	Web Platform	Consignment Listing & Status Flow Management	✓ Completed
6	Web Platform	Sales Transaction Management (Create, Update, History)	✓ Completed
7	Web Platform	User Management (Super Admin & Store Admin Roles)	✓ Completed
8	Web Platform	Store / Branch Management	✓ Completed
9	Web Platform	Vehicle Master Data Management (Make, Model, Year, Grade)	✓ Completed
10	Web Platform	Report & Export Module (Sales Report, Consignment Report)	✓ Completed
11	Mobile App (iOS & Android)	Mobile Authentication & Secure Session Management	✓ Completed
12	Mobile App (iOS & Android)	Vehicle Inspection Workflow (Step-by-step Guided Inspection)	✓ Completed
13	Mobile App (iOS & Android)	Photo Capture & Upload (Multi-angle, Damage Points)	✓ Completed
14	Mobile App (iOS & Android)	Inspection Report Generation & Submission	✓ Completed
15	Mobile App (iOS & Android)	Consignment Registration via Mobile	✓ Completed
16	Mobile App (iOS & Android)	Vehicle Search & Lookup	✓ Completed

Notes:

- All deliverables were delivered via direct deployment to the agreed production / staging environment or transmitted via official email channels.
- This document is signed after the completion of the Final User Acceptance Test (UAT).
- Any bugs or issues discovered post-acceptance during the warranty period shall be handled under the warranty clause of the service agreement.
- New feature requests or scope changes raised after this acceptance will be treated as a separate project phase and subject to a new agreement.

PT LOGIQUE DIGITAL INDONESIA
As Vendor / Developer
Name : Takashi Yoshitsugu Title : President Director Date : _____
Stamp

APPLE AUTO NETWORK CO., LTD.
As Client / Accepting Party
Name : _____ Title : _____ Date : _____
Stamp

This document is confidential and intended solely for the named parties. Unauthorized distribution is prohibited.